

Pine Creek Test
Job Estimates vs. Actuals Detail for Allan & Roberta Desserre:Sandy Hook
All Transactions

Service	Est. Cost	Act. Cost	Diff.
01 Plans			
01.1 Engineering	990.00	0.00	-990.00
01.2 Plan Drawing	2,970.00	0.00	-2,970.00
01.3 Interior Design	0.00	0.00	0.00
01 Plans - Other	0.00	0.00	0.00
Total 01 Plans	3,960.00	0.00	-3,960.00
02 Permits			
02.1 Permits	0.00	0.00	0.00
02 Permits - Other	0.00	0.00	0.00
Total 02 Permits	0.00	0.00	0.00
03 Warranty			
03.1 New Home Warranty	0.00	0.00	0.00
03 Warranty - Other	0.00	0.00	0.00
Total 03 Warranty	0.00	0.00	0.00
04 Surveys			
04.1 Surveys	0.00	0.00	0.00
04.2 Geotech Report	0.00	0.00	0.00
04 Surveys - Other	0.00	0.00	0.00
Total 04 Surveys	0.00	0.00	0.00
05 Demolition			
05.1 Demolition	0.00	0.00	0.00
05.2 Demolition Labour	0.00	0.00	0.00
05.3 Asbestos	0.00	0.00	0.00
05 Demolition - Other	0.00	0.00	0.00
Total 05 Demolition	0.00	0.00	0.00
06 Steel - Reinforcing			
06.1 Steel - Reinforcing	0.00	0.00	0.00
06 Steel - Reinforcing - Other	0.00	0.00	0.00
Total 06 Steel - Reinforcing	0.00	0.00	0.00
07 Steel - Beams			
07.2 Steel - Teleposts	0.00	0.00	0.00
07.3 Steel - Brackets	0.00	0.00	0.00
07 Steel - Beams - Other	0.00	0.00	0.00
Total 07 Steel - Beams	0.00	0.00	0.00
07.1 Steel - Beams	0.00	0.00	0.00